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COMPACT GOAL

The Compact goal is to increase the competence of the Namibian workforce through knowledge and skills, as well as to 
increase the productivity of agricultural and nonagricultural enterprises in rural areas. 

COMPACT AT A GLANCE

Compact Signed 07-28-2008
Entry Into Force 09-16-2009
Compact End Date 09-16-2014
Compact Total $304,500,000
Amount Committed $184,013,839
Amount Expended $60,067,116
Estimated Program Beneficiaries 1,063,413
Estimated Increase in Household Income $240,500,000

% OF TOTAL COMPACT BUDGET (USD MILLIONS)

48% Education Project $144.9
22% Tourism Project $66.9
16% Agriculture Project $47.5
13% Program Administration $38.4
2% Monitoring and Evaluation $6.5

Education Project
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$144,976,556 $90,077,103 $29,695,174

The Education Project will improve the quality of and 
access to education and training for under-served 
groups, enhancing the quality of the country’s labor 
force and increasing employment opportunities for 
youth.

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

47 Schools

College of Education Equip.

NTF/Priority Training Grants

Expanding/Improving COSDECs

Access/Mgmt. of Text Books

Regional Study & Resource Centers

Improved Tertiary Finance Access

Cross Project Support (HIV/AIDS)

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

1,063,413 $165,000,000 Increase completion rate of 
5th-grade learners from 73% to 
84% and of 7th grade learners 
from 81% to 93%; increase net 
enrollment in vocational training 
programs from 4,619 to 10,197; 
19,364 teachers and managers 
trained in textbook management.

Signed $51 million USD of works 
contracts to construct two regional 
libraries and expand 30 combined 
schools, with final design com-
pleted for an additional 15 schools, 
one library, and nine Community 
Skills Development Centers. 
Signed $4.5 million USD worth of 
contracts for school equipment 
and furniture, and $10.5 million 
USD in consulting services con-
tracts to support the government 
of Namibia’s education system 
reform efforts. 

The MCC funded Continuous 
Professional Development (CPD) 
Unit established National and 
Regional Committees to facilitate 
continuous professional develop-
ment for educators and education 
managers to improve the quality 
of the education system. MCC 
funded 40 additional students to 
participate in tourism and hospi-
tality vocational training courses. 
The first 13 schools of MCC’s 45 
school expansion support were 
completed and handed over 
December 2011.

Project Preparation Project Implementation
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Tourism Project
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$66,959,291 $34,246,486 $10,757,023

The Tourism Project will improve the management 
and infrastructure of Etosha National Park, enhance 
the marketing of Namibian tourism, and develop 
the capacity of communal conservancies to attract 
investments in ecotourism and increase their 
revenue.

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Etosha NP Change Mgmt.

Etosha NP Mgmt. Centers & Housing

Road Maintenance/Wildlife Relocation Equip.

North American Destination Marketing

NTB Website/Online Marketing

Conservancy Dev. Support Program

Conservancy Grant Fund

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

168,661 $43,700,000 Increase annual gross revenue to 
conservancies from approximately 
$3.7 million to $4.3 million; 
increase Etosha National Park 
revenue from approximately 
$410,000 to $570,000; increase 
occupancy rate at lodges along 
newly developed tourism routes 
to 40%.

Namibia Tourism Board website 
honored as best tourism website 
in Africa; second joint venture 
lodge grant signed with Khoadi 
Hoas Conservancy, leveraging 
additional private sector invest-
ment; five new US tour operators 
offering Namibia as a travel 
destination; new Etosha National 
Park Deputy Director appointed.

94% of funding conditions for 
Etosha National Park Activity 
satisfied; tourism business devel-
opment and wildlife management 
training underway in more than 25 
conservancies; online marketing 
efforts underway; and Etosha 
National Park Infrastructure 
Design is underway.

Agriculture Project
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$47,550,008 $14,812,385

The Agriculture Project focuses on increasing the 
economic performance of the agricultural sector 
by: 1) improving land tenure security and rangeland 
management practices, 2) improving animal health 
services and livestock marketing, and 3) increasing 
revenues to small and medium-sized enterprises 
from sustainable harvesting of natural products.

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

State Veterinary Construction O�ces

Communal Land Support

Rangeland & Livestock Mgmt.

Livestock Traceability System

Livestock Marketing E�ciency Fund

Indigenous Nat’l Products Support

INP Innovation Fund

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

750,220 $31,800,000 Increase annual value and number 
of cattle sold in northern Namibia 
from approximately $4.6 million 
to $6.6 million and from 9,454 to 
11,500 respectively; tag one mil-
lion cattle; train 9,000 members 
of natural products cooperatives; 
and ensure 1.1 million cattle receive 
annual veterinary checkups. 

Implementation of sustainable 
community based rangeland 
management activities underway 
with 331 participating households; 
4,300 natural products producers 
selected and mobilized for 
assistance in improved harvesting 
/ processing techniques; 479 land 
board officials and traditional 
authorities received training on 
options to improve land tenure 
security in the Communal Areas of 
Northern Namibia; 826,611 cattle 
tagged. 

In excess of 2,700 traditional land 
parcels mapped and verified, 
167 parcels approved and 265 
certificates issued; 1,300 natural 
product producers sustainably 
harvested and marketed 102 tons 
of Devil’s Claw with a market 
value of $250,000; designs for 5 
vet erinary offices and 2 quarantine 
camps completed and the tender 
package is ready for bid. 

†Expenditures are the sum of cash outlays and quarterly accruals for work completed but not yet paid or invoiced.
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